
Timeline for LSTA Five-Year Evaluation and Five-Year Plan Development 

2016  
January Internal data gathering and work begins  
February  
March  
April  
May Likely release date of LSTA Five-Year Evaluation / LSTA Five-Year Plan Guidelines 
June RFP released for LSTA Five-Year Plan 
July Evaluation Contract fully executed (assumes UW iSchool can do this work) 
August RFP Plan deadline, review of submissions, award contract 
September LCW update 
October  
November Plan Contract fully executed, work begins / LCW update 
December  

 

2017  
January Evaluation review and comment by library community 
February  
March LCW Evaluation review and comment /  

LSTA Five-Year Evaluation Deadline is March 30th  
April Plan review and comment by library community 
May LCW Plan review and comment 
June LSTA Five-Year Plan Deadline is June 30th  
July  
August Letter received acknowledging LSTA Five-Year Evaluation 
September LSTA Five-Year Plan 2018 – 2022 approved by IMLS / Plan implementation begins 
October  
November  
December  

 


